

Other Hardware Received - 6/26

Fittings - 6/22 Due

Electrovalves - In House
Pressure Transducers - 6/26

PLC Programming - 7/14

Water Fixture Build - 7/1

Triggers Fixture Design - 7/2

Trigger Fixture Build - 7/8

Testing / Debugging - 7/21

Project Complete - 7/28



Steam Cleaner
Life Test Fixture

